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CWL LOCATION FWD 11 11B 16 JREAP OTHER

Melbourne, FL X
Langley AFB, VA X

X Pax River MD CONC X X

Camp Pendleton, CA X C
X Langley AFB, VA CONC X X

Huntsville, AL X C

China Lake, CA X

Langley AFB, VA 16/11 X X

Camp Pendleton, CA X C

Langley AFB, VA X

Ft Huachuca, AZ X

Ft Huachuca, AZ

San Diego, CA X
Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

Korea TBD CONC X X

Korea TBD 11/16/16 X X C

Korea TBD X

Langley AFB, VA X

Camp Pendleton, CA X

Langley AFB, VA X

Ft Huachuca, AZ X

Ft Huachuca, AZ X C
San Diego, CA C

PTRs DUE 1 March 2012

JARP 27 - 30 March 2012

SUT

USAF MCE

PARTICIPANTS

JITC JRE

USN MLST3

E-3 (40-45)

FAAD C2

F/A-18EF / EA-18G

E-3 11-16 Concurrent Operations, FAAD C2 JREAP C (UTJ, MTJ)

AMANPADS

TADIL ICS

SUT

USMC CDLS

USAF MLST3

JITC BOSS

ARP 27 - 30 March 2012

SYSTEM INTEGRATION/DRY RUN

23 January - 3 February 2012

TEST HOURS 1500 - 2300 ZULU

JIT 12-02

TEST DIRECTOR DENNIS DESTEFANO

TEST LEAD KAPRII GRADY

ASST TEST LEAD

7 September 2011

TEST LOCK DATE 24 August 2011

DISTRIBUTE REQUEST FOR INFORMATION 24 August 2011

REQUEST FOR INFORMATION DUE

17 - 20 January 2012

TEST CONDUCT

INTEGRATION CHECKS

TBD

11 - 13 January 2012

TEST CONDUCT 6 - 10 February 2012

JSTARS

PARTICIPANTS

USMC CDLS

USAF MLST3

JITC BOSS

JITC Joint ADSI

USN MLST3

NSA SIS(RJ)
CIT 12-02

B-2

E-2 HE2K

MCE

1 March 2012

E737 Peace Eye

F-15K

30 January - 3 February 2012DRY RUNS\SYSTEM INTEGRATION

TEST HOURS 2300-0700 ZULU

PTRs DUE



LOCATION 11 16 22 JREAP

Canada X X X
Canada X

Canada X X

Canada X X X

France X

France X

France X X

France X

France X X X

Great Britain I O I

Great Britain T B D

Germany X

Germany X

Germany X

Germany n/a n/a n/a

Italy X

Italy T B D

NATO X

NATO NACMA X

NATO NPC X

NATO NPC X

NATO NPC X

NATO NPC X X X

NATO-NC3A X X X C

NATO-NC3A X

NATO-NC3A X X X

NATO-NC3A T B D

Netherlands X X

Norway X

Norway X

Norway X

Spain X

Spain X

Spain X

Spain X

USA X X

USA X X

USA X

USA X

USA n/a n/a n/a

DLMC

DLMC

LHA/ACDS Block 0

BOSS

F/A-18

E/A-18G

NSCD

ICC 

SMACQ

MP Frigate

NASAMS II

FACNAV

TDL GATEWAY

16/11

Typhoon Getafe

Typhoon Getafe

E-3A

NIRIS

CSI

CSI-MASE

IOF

SSSB 22-Nov

16/11

ICC V

SAMP/T Sim

RAFALE F3

CDG CVN 16/11

E-3F

DGA MI Hub

MLTF

T45

F124

MLST3

SAAPES PACTOS

SAAPES Scenario Manager

CSI Air Force

Tornado ITA

ACCS

TEST HOURS 1500-2300 ZULU

PARTICIPANTS

SUT FWD

NIRIS SB

JIMES

CF18 ASPB SB
ADSI SB

NTDLIOT 12-01 

TEST DIRECTOR JOHN HOLCOMB

COMMUNICATION CHECKS/DRY RUN TBD

TEST CONDUCT TBD

TEST LEAD GARY HORTON



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Dalghren, Va 11/16/16 X X C

Ft. Worth TX X

Pax River, MD X
Langley AFB, VA 16/11 X X

Huntsville, AL X C

China Lake, CA X

China Lake, CA X

Morestown NJ via PT L X

Camp Pendleton, CA

Langley AFB, VA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Ft. Monmouth, NJ

Greenville, TX

JITC BOSS

SUT

PARTICIPANTS

USMC CDLS

USAF MLST3

JARP 12 - 15 June 2012

TEST LEAD JASON CRUM

SUT

Aegis 7.1.3

F-16 40/50

USAF Joint ADSI

JITC BOSS

JITC Joint ADSI

USN MLST3

NSA SIS(RJ)

CIT 12-03

TEST CONDUCT 23 - 27 April 2012

TEST HOURS 2200 - 0600 ZULU

PTRs DUE 16 May 2012

ARP 12 - 15 June 2012

DRY RUNS\SYSTEM INTEGRATION

MCE

F/A-18EF

PARTICIPANTS

USMC CDLS

USAF MLST3

JITC Joint ADSI

USN MLST3

USA CECOM

MH-60 R/S

E/A-18G

FAAD C2

LCS

NSA SIS(RJ)

SYSTEM INTEGRATION/DRY RUN 2 - 6 April 2012

TEST CONDUCT 9 - 20 April 2012

TEST HOURS 1300 - 2100 ZULU

PTRs DUE 16 May 2012

ASST TEST LEAD TBD

TEST LOCK DATE 10 November 2011

DISTRIBUTE REQUEST FOR INFORMATION 10 November 2011

REQUEST FOR INFORMATION DUE 28 November 2011

INTEGRATION CHECKS 28 - 30 March 2012

TEST DIRECTOR MATTHEW WHITE

JIT 12-03

17 - 20 April 2012



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Tyndall AFB, FL 11/16/16 X X A,B,C

Tinker AFB, OK X X

Dalghren, VA 11/16/16 X X C*

Huntsville, AL X X C*

Huntsville, AL X C*
Huntsville, AL X

Pax River, MD X X

Huntsville, AL X

Wallops Island, VA 11/16/16 X X C*

Camp Pendleton, CA

Langley AFB, VA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Tinker AFB, OK

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

PARTICIPANTS

USMC CDLS

USAF E-3 (30/35)

NSA SIS(RJ)

USAF MLST3

USAF Joint ADSI

JITC BOSS

JITC Joint ADSI

USN MLST3

USAF MLST3

JITC BOSS

JITC Joint ADSI

USN MLST3

19 - 22 June 2012

TEST CONDUCT 25 June - 6 July 2012

TEST HOURS 1300 - 2100 ZULU

PTRs DUE 1 August 2012

JARP 28 - 31 August 2012

SUT

2200 - 0600 ZULU

PTRs DUE 1 August 2012

SYSTEM INTEGRATION/DRY RUN

THAAD

E-3 (30/35)*

JIT 12-04

TEST DIRECTOR DENNIS DESTEFANO

TEST LEAD TBD

ASST TEST LEAD TBD

TEST LOCK DATE 2 February 2012

DISTRIBUTE REQUEST FOR INFORMATION

NSA SIS(RJ)

CIT 12-04

TEST CONDUCT

ARP 28 - 31 August 2012

TEST HOURS

Aegis BMD 4.0.1

SSDS

PARTICIPANTS

USMC CDLS

E-2D*

15 February 2012

INTEGRATION CHECKS 13 - 15 June 2012

Patriot

9 - 13 July 2012

DRY RUNS\SYSTEM INTEGRATION 2 - 6 July 2012

SUT

BCS-F

2 February 2012

REQUEST FOR INFORMATION DUE

JTAGS

JLENS

*11/16 Concurrent Operations.  *JREAP C Unicast and Multicast.



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Dalghren, VA 11/16/16 X X C

Morsetown, NJ X

Camp Pendleton, CA

Langley AFB, VA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

USN MLST3

USAF MLST3

JITC Joint ADSI

PARTICIPANTS

USMC CDLS

INTEGRATION CHECKS

USAF Joint ADSI

5 - 7 September 2012

TEST CONDUCT

TEST HOURS 1300 - 2100 ZULU

PTRs DUE 18 October 2012

JARP 13 - 16 November 2012

SUT

NSA SIS(RJ)

USN MLST3

PARTICIPANTS

ARP 13 - 16 November 2012

SUT

PTRs DUE 18 October 2012

TEST LOCK DATE

29 - 31 August 2012

SYSTEM INTEGRATION/DRY RUN

TEST CONDUCT 24 - 28 September 2012

DRY RUNS\SYSTEM INTEGRATION 18 - 21 September 2012

CIT 12-05

NSA SIS(RJ)

Aegis 5.3.9

LCS-1

JITC BOSS

18 April 2012

10 - 21 September 2012

DISTRIBUTE REQUEST FOR INFORMATION 18 April 2012

REQUEST FOR INFORMATION DUE

TEST HOURS 2200 - 0600 ZULU

1 May 2012

TEST LEAD TBD

ASST TEST LEAD

JIT 12-05

TEST DIRECTOR MATTHEW WHITE

TBD

USMC CDLS

USAF MLST3

JITC Joint ADSI

JITC BOSS



LOCATION 11 11B 16 JREAP

Ft Huachuca, AZ

Ft Huachuca, AZ

TEST DIRECTOR JOHN HOLCOMB

TEST LEAD GARY HORTON

COMMUNICATION CHECKS/DRY RUN TBD

BOSS

TEST CONDUCT TBD

TEST HOURS 1500-2300 ZULU

PARTICIPANTS

SUT FWD

ADSI

NTDLIOT 12-02



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

TEST LOCK DATE 6 JUNE 2012

DISTRIBUTE REQUEST FOR INFORMATION 6 JUNE 2012

REQUEST FOR INFORMATION DUE 19 JUNE 2012

JIT 13-01

TEST DIRECTOR TBD

TEST LEAD TBD

ASST TEST LEAD TBD

USMC CDLS

USAF MLST3

JITC BOSS

JITC Joint ADSI

USN MLST3

SUT

JARP 8 - 10 JANUARY 2013

INTEGRATION CHECKS 17 - 19 OCTOBER 2012

SYSTEM INTEGRATION/DRY RUN 23 - 26 OCTOBER 2012

TEST CONDUCT 29 OCTOBER - 9 NOVEMBER 2012

PARTICIPANTS

TEST HOURS 1500-2300 ZULU

PTRs DUE 7 DECEMBER 2012

NSA SIS(RJ)



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA X X X X

Camp Pendleton, CA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

TEST CONDUCT 21 JANUARY - 1 FEBRUARY 2013

TEST HOURS 1500 - 2300 ZULU

PTRs DUE 26 FEBRUARY 2013

REQUEST FOR INFORMATION DUE 5 SEPTEMBER 2012

INTEGRATION CHECKS 9 - 11 JANUARY 2013

SYSTEM INTEGRATION/DRY RUN 14 - 17 JANUARY 2013

ASST TEST LEAD TBD

TEST LOCK DATE 5 SEPTEMBER 2012

DISTRIBUTE REQUEST FOR INFORMATION 22 AUGUST 2012

JIT 13-02

TEST DIRECTOR TBD

TEST LEAD TBD

TEST HOURS 2200 - 0600 ZULU

PTRs DUE 26 FEBRUARY 2013

ARP 26 MARCH 2013

USN MLST3

NSA SIS(RJ)

CIT 13-02

DRY RUNS\SYSTEM INTEGRATION 28 JANUARY - 1 FEBRUARY 2013

TEST CONDUCT 4 - 8 FEBRUARY 2013

PARTICIPANTS

USMC CDLS

USAF MLST3

JITC BOSS

JITC Joint ADSI

JARP 26 - 28 MARCH 2013

SUT

TAOM/MTAOM

USAF MLST3

JITC BOSS

JITC Joint ADSI

USN MLST3

NSA SIS(RJ)

SUT

PARTICIPANTS

USMC CDLS



LOCATION 11 11B 16 JREAP

Ft Huachuca, AZ

Ft Huachuca, AZ

PTDLIOT 13-01 

BOSS

ADSI

SUT FWD

TEST DIRECTOR JOHN HOLCOMB

TEST LEAD GARY HORTON

COMMUNICATION CHECKS/DRY RUN TBD

TEST CONDUCT TBD

TEST HOURS 1500-2300 ZULU

PARTICIPANTS



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

NZ X

NZ X

AU 11/16 X X

Camp Pendleton, CA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Ft. Monmouth, NJ

Greenville, TX

ASST TEST LEAD TBD

TEST LOCK DATE 28 NOVEMBER 2012

DISTRIBUTE REQUEST FOR INFORMATION 13 NOVEMBER 2012

JIT 13-03

TEST DIRECTOR TBD

TEST LEAD TBD

PARTICIPANTS

USMC CDLS

USAF MLST3

JARP 11 - 13 JUNE 2013

SUT

PTRs DUE 15 MAY 2013

REQUEST FOR INFORMATION DUE 28 NOVEMBER 2012

INTEGRATION CHECKS 26 - 28 MARCH 2013

SYSTEM INTEGRATION/DRY RUN 1 - 5 APRIL 2013

TEST CONDUCT 8 - 19 APRIL 2013

TEST HOURS 1500 - 2300 ZULU

USN MLST3

NSA SIS(RJ)

CIT 13-03

DRY RUNS\SYSTEM INTEGRATION 15 - 19 APRIL 2013

USAF Joint ADSI

JITC BOSS

JITC Joint ADSI

JITC Joint ADSI

USN MLST3

PARTICIPANTS

USMC CDLS

USAF MLST3

NZ ANZAC

AU Forwarding system

TEST CONDUCT 22 - 26 APRIL 2013

TEST HOURS 2200 - 0600 ZULU

PTRs DUE 15 MAY 2013

JITC BOSS

ARP 11 JUNE 2013

SUT

NZ P-3

USA CECOM

NSA SIS(RJ)



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Tinker AFB, OK

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

TEST LEAD TBD

ASST TEST LEAD TBD

TEST LOCK DATE 15 FEBRUARY 2013

JIT 13-04

TEST DIRECTOR TBD

PARTICIPANTS

USMC CDLS

PTRs DUE 30 JULY 2013

JARP 27 - 29 AUGUST 2013

SUT

TEST HOURS 1500 - 2300 ZULU

DISTRIBUTE REQUEST FOR INFORMATION 4 FEBRUARY 2013

REQUEST FOR INFORMATION DUE 15 FEBRUARY 2013

INTEGRATION CHECKS 12 - 14 JUNE 2013

SYSTEM INTEGRATION/DRY RUN 17 - 21 JUNE 2013

TEST CONDUCT 24 JUNE - 3 JULY 2013

JITC Joint ADSI

USN MLST3

NSA SIS(RJ)

USAF MLST3

USAF Joint ADSI

JITC BOSS

USAF E-3 (30/35)

USAF MLST3

JITC BOSS

PARTICIPANTS

USMC CDLS

CIT 13-04

DRY RUNS\SYSTEM INTEGRATION 1 - 5 JULY 2013

TEST CONDUCT 8 - 12 JULY 2013

TEST HOURS 2200 - 0600 ZULU

PTRs DUE 30 JULY 2013

ARP 27 AUGUST 2013

SUT

JITC Joint ADSI

USN MLST3

NSA SIS(RJ)



CWL LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

LOCATION FWD 11 11B 16 JREAP OTHER

Camp Pendleton, CA

Langley AFB, VA

Ft Huachuca, AZ

Ft Huachuca, AZ

San Diego, CA

Greenville, TX

JIT 13-05

TEST DIRECTOR TBD

TEST LEAD TBD

ASST TEST LEAD TBD

TEST HOURS 1500 - 2300 ZULU

PTRs DUE 15 OCTOBER 2013

JARP 5 - 7 NOVEMBER 2013

TEST CONDUCT 9 - 20 SEPTEMBER 2013

TEST LOCK DATE 2 MAY 2013

DISTRIBUTE REQUEST FOR INFORMATION 19 APRIL 2013

REQUEST FOR INFORMATION DUE 2 MAY 2013

SUT

INTEGRATION CHECKS 28 - 30 AUGUST 2013

SYSTEM INTEGRATION/DRY RUN 2 - 6 SEPTEMBER 2013

TEST CONDUCT 23 - 27 SEPTEMBER 2013

TEST HOURS 2200 - 0600 ZULU

PTRs DUE 15 OCTOBER 2013

USN MLST3

NSA SIS(RJ)

CIT 13-05

DRY RUNS\SYSTEM INTEGRATION 16 - 20 SEPTEMBER 2013

USAF Joint ADSI

JITC BOSS

JITC Joint ADSI

PARTICIPANTS

USMC CDLS

USAF MLST3

ARP 5 NOVEMBER 2013

SUT

USN MLST3

PARTICIPANTS

USMC CDLS

NSA SIS(RJ)

USAF MLST3

JITC BOSS

JITC Joint ADSI



LOCATION 11 11B 16 JREAP

Ft Huachuca, AZ

Ft Huachuca, AZ

TEST LEAD GARY HORTON

COMMUNICATION CHECKS/DRY RUN TBD

TEST CONDUCT TBD

NTDLIOT 13-02

TEST DIRECTOR JOHN HOLCOMB

ADSI

TEST HOURS 1500-2300 ZULU

PARTICIPANTS

SUT FWD

BOSS


